

Network Working Group
Request for Comments: 156
Category: G.5
Obsoletes: None
Updates: None

J. Bouknight
26 April 1971
Illinois

Status of the Illinois Site (Response to RFC 0116)

As of the date of the report, 26 April, the Illinois Site has complete operational hardware connecting the PDP-11 system with the IMP.

Due to much trouble with the Burroughs B6500 computer, final checkout of the operating system plus the network control program for the PDP-11 has been seriously curtailed. Current expectations are:

- checkout of the NCP by the latter part of May

- installation of the PDP-11 system in Paoli, PA (the operating link between Illinois and Burroughs in Paoli) so that the system will be operational during June

[This RFC was put into machine readable form for entry]
[into the online RFC archives by Tom McGhan 7/97]

